
RM 10.9 Removal Action 
January 15, 2014 Teleconference at 10:00 
Agenda 

1) Revised Capping Plan (Rev 9)- Overview and Questions 
a) Overview of revisions 
b) Two methods identified- preferred and an optional approach should the preferred 

approach prove to be unsuccessful 
c) Alternate geotextile approved 
d) Were comments from December 30, 2013 call adequately addressed? 

2) Schedule and Logistics 
a) Proposed Schedule of Field Activities 
b) Daily schedule will vary depending on tides 
c) Potential Bridge Issues going forward 

·. weather impacts 
e) ontinued use of water quality monitoring buoys now that sand/Aquagate layer is 

d 
3) Coordination with dmi during Stan's absence 
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